

July and August 2022 Management Hub Activity

Exchange

- Completed:
 - Upgraded to UBI 9 and Java 17
 - Added High Availability Node Group APIs
 - Scala library dependency fixes
- In progress:
 - Add ability to create hub admins on start-up in config
 - Add ability to define an account id for the root org on start-up

Port From SDO to FDO

- Completed:
 - Integration of Postgresql DB for production environment
 - Enabled HTTPS communications for production environment
 - Fully automated script for manufacturer and device services
 - Corresponding README updates
- In progress:
 - Code refactoring
 - Full coverage testing
 - Enable owner services to use same certificate as the exchange