

Tech 2021-11-30 Meeting Notes

Date

07 Sep 2021, 8.30AM PT / 3.30PM UTC / 9.00PM IST

Meeting Link: <https://zoom.us/j/97797520627?pwd=V2RiYzVXMG95eFh6VFpmZDNEOUc3Zz09>

Recording

Meeting Recording:

https://zoom.us/rec/share/xPaUsS2847yFNasQ8ixgGvKfAkNiY6Wuea-sJrkKZQYhhsLBdB8D9X6WZ4chBtPG.g_tqWPgAlOpptxiX

Attendees

Bruce Potter	John Easterday	John Kuriakose
Randall F Templeton	Prateek Chandrakar	Tushar Behera
Vasavi Vasudevan	Sven Uthe	Lorenzo King (Bruce)

Goals

- Integration issues with FDO 1.0
- Plan for FDO 1.1 Improving community engagement

Discussion items

SI No	Item	Notes
1	Review of Action items	<ul style="list-style-type: none">• The 1.1.0 release date has been changed from Dec 10 2021 to March 5th 2022 to accommodate the interop changes that were identified
2	Integration issues with FDO 1.0	<ul style="list-style-type: none">• No issues currently . Lorenzo to work on integration
3	Features for FDO 1.1.0	<ul style="list-style-type: none">• Keep Alive feature - WIP• Interop changes - WIP• Present the interop changes and impact on backward compatibility in next meeting
4	Steps to improve community engagement	<ul style="list-style-type: none">• Documentation: Developer guide being developed and documentation changes are WIP
5	Decision to retain the meeting at 8:30 AM PT (during daylight changes)	<ul style="list-style-type: none">• Proposed by Vasavi V<ul style="list-style-type: none">◦ Randy - Yes◦ Bruce - Yes◦ Lorenzo - Yes◦ Tushar - Yes◦ Prateek - Yes

Action items

- ☒ Tushar to provide information about FIDO Alliance Hackathon (to sort out inter operability issues)
- ☐ Vasavi to provide updates about short-term/long-term roadmap for FDO
- ☐ Randy to check on the feasibility of not using CBOR encoded format always and use CBO diagnostics