# Upcoming Release Calendar

Below is meant to provide a snapshot into Upcoming Release Calendars for each of the Projects currently hosted under LF Edge.

Release dates are subject to change.

For the latest information on each Project's upcoming releases, or access to prior releases, please visit:

- Akraino - https://wiki.akraino.org/display/AK/Releases
- Baetyl - https://github.com/baetyl/baetyl/releases
- EdgeX Foundry - https://wiki.edgexfoundry.org/display/FA/Releases / https://wiki.edgexfoundry.org/display/FA/Roadmap
- EVE - https://github.com/lf-edge/eve/releases > waterfall release model
- eKuiper - https://github.com/lf-edge/ekuiper/releases?page=2
- Fledge - https://github.com/fledge-iot/fledge/releases
- Home Edge - https://wiki.lfedge.org/display/HOME/Roadmap+and+Release+Notes
- Open Horizon - https://github.com/open-horizon/anax/releases
- Fido Device Onboard - https://github.com/secure-device-onboard/release-fidoiot/releases
- State of the Edge - https://github.com/lf-edge/glossary/blob/master/edge-glossary.md

EdgeX 3.0 (Minnesota) — May 2023
EdgeX 3.1 (Napa) — Nov 2023

Akraino R7 — Feb 2023

Fledge v2.1.0 — Dec 2022

Home Edge Eucalyptus (vE) — Nov 2022

Open Ho...

2023 Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec

EVE

2023 Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec

Release 9.9.0

eKuiper

2022 Nov	Dec	2023 Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec

eKuiper v1.7   eKuiper v1.8   eKuiper v1.9

Baetyl

2023 Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec

Baetyl v2.4.3

Fido De...

2023 Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec

FDO 1.1.5